Software superior by design.

77733, Telex 847268

United States 1240 McKay Drive, San Jose, CA 95131, Telephone (800) 531–5236, Telex 910 338 2003 Canada 3rd Floor, 1770 Burrard Street, Vancouver, B.C. V6J 3G7, Telephone (604) 733–2343, Telex 04–508557 United Kingdom Edinburgh House, 33–51 Windsor

Road, Slough, Berkshire, SL1 2EQ, Telephone (0753)

Management Reports

Here are samples of the hundreds of reports you can generate with SuperProject Expert.

| 08-17-87 | Task Summary Report | | | | Page: 1-1 ELM_HDDH.FD | | |
|--|--|---------------|----------|------------|--------------------------|-------|---|
| Heading/Task | Dur Tutal Hours | Total Cost | Start | Finish | | | |
| Proposal | 15 169 5 62 1 9 1 7 1 4 2 39 3 21 3 24 2 32 | | 06+22+87 | 16-31-1 | | - | |
| Interview Client | 5 60 | 2418.50 | 07-01-87 | 07+97+87 | | | |
| barrer Site | 1 1 | 239.16 | 27427487 | 07+02+87 | | - 1 | |
| uncept Meeting | 1 44 | 1161.72 | 97-08-97 | 97-99-97 | | | |
| relim. Design | 3 39 | 1218.00 | 97-99-87 | 97+14-97 | | | |
| andscane design | 5 24 | 792.00 | 07+14+87 | 07+17+87 | | - 1 | |
| nterior Design | 2 32 | 756.00 | 07-14-07 | 07-16-87 | | - 1 | |
| tructure Bluery | 2 52 08-17-87 Heading/Ta Award Proposal Interview Client Visit Site | | | | | _ | |
| Lumbing BluePri | | | | | | | |
| ailding Permits | | | | | | | |
| arvey fite | 08111191 | | | rk Breaks: | wn seport | | EDM_RIGHT P |
| y Foundation | Heading/To | ak | bur | bolvá | Solvá | Total | Total |
| reming | | | | Start | Finish | Hours | Cost |
| cterior walle | brand | | 15 | 08-17-87 | 00-01-87 | | |
| nat & AirCond | Proposal . | | 15 | 08-17-87 | 08-25-87, | 240 | |
| ough Plumbing | Interview Client | | 5 | 08-26-87 | 09-01-87 | 60 | 2418.5 |
| ofting | Albid bice | | 1 | 08-26-81 | 08-16-81 | | 317.6 |
| notell Fistures | | | | | | 309 | 2736.10 |
| inal Wiring | Feesibilty Concept Heeting Survey site Frelis, Design Scale Model | | | | | | 2734.14 1161.7; 239.14 6090.0 2056.2; |
| Inal Plumbing | ressinity | | 1.0 | 09-01-87 | 09-24-87 | | 1141.70 |
| nal Flooring | Buryey Site | | î | 09-01-87 | 09+02+87 | ** | |
| inting | Frelim. Design | | 15 | 09-03-87 | 09-24-87 | 195 | 6090.0 |
| leanup Site | Scale Model | | 9 | 09-03-87 | 09-16-87 | 63 | 2054.21 |
| | | | | | | 109 | 9547.1 |
| liageWeed*Trin | | | | | | | |
| ig Pootings | Design | | 16 | 09-24-87 | 10-15-87 | | |
| repare noti | Totavior Design | | | 09-24-87 | 10-00-87 | 120 | 1802 0 |
| or Shrub Holes | Landscape design | | í | 09-24-87 | 09-29-87 | 24 | 792.0 |
| 6 & Trim God | Electrical Blue? | | 7 | 10-06-87 | 10-15-87 | 112 | 3514.00 |
| ant TreelShrub | Flumbing BluePri | | 5 | 10-06-87 | 10-13-87 | 40 | 3784,3; 1892.0; 792.0; 3514.0; 1040.0; |
| indecane herion | Design Structure BluePr Interior Design Interior Besign Electrical BlueP Flumbing BluePri | | | | | 284 | 11022.13 |
| rvey Site srch.Flants+Sod sliver to Site swations | | | | | | | |
| reh.Plants+Sod | 90110100 | | 53 | 10-11-87 | 12-28-87 | | |
| evations | Building Permits Survey Site | | - 10 | 10-15-87 | 10-22-87 | 25 | 1353.00 |
| | Survey Site SurrhaseMaterial | | 2 | 10-22-87 | 10-21-87 | 14 | 1220.00 |
| | PUTCHASEMACETIAL | | | 10-15-87 | 10-28-87 | 108 | 2410.11 |
| | | | | | | 147 | 5003.75 |
| | Phase-2 | | | | | | 11022.10 1353.00 1220.00 2410.77 |
| | | | 21 | 10-28-87 | 11485487 | 224 | 19386.31 |
| | | | - 1 | 11-05-87 | 11-17-87 | 168 | 4959.00 |
| | Exterior Walls Rough Wiring | | 12 | 11-11-87 | 11-27-87 | 180 | 4882.75 |
| | Rough Wiring | | | 11-17-87 | 11-24-87 | 50 | 1345.00 |
| | | | - 7 | 11-11-17 | 11-20-87 | 105 | 2940.71 |
| | Roofing | | 9 | 10-28-87 | 11-10-87 | 144 | 5641.71 |
| | | | | | | | 19386.11 4959.01 4862.75 1145.01 1240.07 5441.77 |
| | | | | | | | |
| | Phase-) Interior | | 14 | 11-27-87 | 12+16+87 | | |
| | Interior Walls | | | 11-27-87 | 12+08+87 | | |
| | Final Wiring Final Plumbing | | | 17+57+87 | 12-25-87 | 72 | 2310.00 |
| | Final Plumbing | | 2 | 12+03+87 | 12+07+07 | 30 | 749.00 |
| | | | | | | | 2310-00 835-50 749-00 |
| | | | | | | | |
| | Interior Finish | | 2 | 12-00-87 | 12-16-87 | | 2539-21 1200-01 2297-41 |
| | Dry Wall | | - 6 | 12-08-87 | 12-16-87 | 54 | 2539.20 |
| | Final Flooring Install Fiatures | | | 12-05-57 | 12-16-87 | ** | |
| | | | | | 11-11-07 | | 6036.44 |
| | | | | | | | |

Summary Reports



Pert chart, printed using graphics option

© 1987 Computer Associates International, Inc.

CAPLANLINKS, CATELLAPLAN, SuperProject, AnswerCard, and SuperCale are registered trademarks and Computer Associates 190, 90 is ratedmark of Computer Associates 190, 90 is ratedmark of Computer Associates International, Inc. dBase is a registered trademark of computer Associates International, Inc. dBase is a registered trademark of Destroyation. Louis and 12-23 are registered trademarks of Louis Development Corporation. Data with a registered trademark and Personal Destroyation of Computer Corporation. Blus is a registered trademark of Supermix Special 20 is a trademark of Tomos Corporation. SIDEWAYS is a trademark of Tomos Corporation. Novell, Inc. 2000 as a registered trademark of 250 comporation.

When your project management requirements change, Computer Associates offers a family of compatible SuperProject programs tailored for your growing needs. Check the Table of Features below for the SuperProject that is just right for you!

| FEATURE | PLUS | EXPERT | EXPERT/2 |
|-----------------------------------|----------|--------|-----------|
| PERT and Gantt Diagram w/CPM | × | × | × |
| Work Breakdown Chart | × | × | × |
| Outliner Spreadsheet | × | × | × |
| Tasks Per Project (Max) | 1,560 | 1,560 | Unlimited |
| Priority Scheduling | × | × | × |
| Assignment Lead/Lag | × | × | × |
| Task Priority Scheduling | × | × | × |
| ASAP, ALAP, Span, Must Scheduling | × | × | × |
| Task Text Notes (Max 5K) | × | × | × |
| Partial Resource Allocation | × | × | × |
| Resource Leveling | × | × | × |
| Resource Histograms | × | × | × |
| Unlimited Resources w/Calendars | × | × | × |
| Integrated Subprojects | × | × | × |
| Mainframe Link (3) | × | × | × |
| SIDEWAYS* Printing | \times | × | × |
| Standard Report Formats | × | × | × |
| Custom Report Generation | × | × | × |
| 10-Minute Guide | × | × | × |
| AnswerCard and Keyboard Templates | × | × | × |
| Export/Import (Partial or All) | (1) | × | × |
| Resource Leveling Across Projects | | × | × |
| Resource Smoothing | | × | × |
| Split Assignments | | × | × |
| Shift Scheduling | | × | × |
| Probability Scheduling | | × | × |
| Built-In Graphics Output | | × | × |
| Plotter Support | | × | × |
| Macros Commands | | × | × × |
| Networking (2) | | × | . (4) |

- (1) Exporting Only
- (2) Supports Novell*, 3Com*, IBM Token Ring* Networks (LANPAK required)
 (3) CA-TELLAPLAN* with CA-PlanLinks* Utility Optional
- (4) Networking available with IBM OS/2*, Version 1.1

Contains 51/4" and 31/2" program diskettes. Supports Screen Displays up to 66 lines by 255 columns and a wide variety of graphic dot matrix and laser printers, and large format plotters.

System Requirements

IBM PC, XT, AT, or PS/2 and compatibles. Two doublesided diskettes drives or hard disk drive. Minimum of 384K memory required; 512K recommended. 80 Column Mono, CGA, EGA, or VGA display. IBM DOS 2.0 or higher or IBM OS/2 1.0

SuperProject® Family

The Most Advanced Project Management Software Ever!

ASSOCIATES ASSOCIATES

GOMPUTER ASSOCIATES ASSOCIATES

GOMPUTER ASSOCIATES ASSOCIATES

GOMPUTER ASSOCIATES ASSOCIATES

GOMPUTER ASSOCIATES ASSOCIATES

ASSOCIATES ASSOCIATES

GOMPUTER GOMPUTER GOMPUTER
ASSOCIATES ASSOCIATES
GOMPUTER GOMPUTER GOMPUTER

MPUTER GOMPUTER G

Fissociates Fissoci

MPUTER GOMPUTER GOMPU OCIATES ASSOCIATES ASSOCIA

OMPUTER SOCIATES

MPUTER GOMPUTER

MPUTER GOMPUTER GO

Software superior by desig

00-00-000-95094

Complete Project Management

SuperProject® Expert is an invaluable resource and project management tool for virtually every manager and every project. Now complete control over resources, scheduling, and costs is at your fingertips with the most advanced and comprehensive project management software available. SuperProject Expert's award-winning design is ophisticated enough to control the largest, most complex projects, yet easy enough for every manager to use.



Easy and Intuitive to Use

With SuperProject Expert, your personal computer becomes your project organizer. Project planning is straightforward and intuitive. Use the new Outline/Work Breakdown Structure to instantly create a project or a list of activities to be performed. In a 'top down' Tahsinon, simply list the tasks, specify durations or designate milestones, and assign resources. Your task list automatically reflects scheduled start and finish dates in the SuperProject Expert PERT, Gantt and Work Breakdown structures.



Job Oriented Scheduling

In real-life, resource conflicts often arise. SuperProject Expert handles them with ease, across related and unrelated projects. Priorities can be designated by task or project phase with the added ability to split resource assignments by priority, shift, and even assign resources on a part-time or partial basis.



Multiple Resource Calendars and Resource Histograms make it easy to track resource assignments and schedules.



Our graphic help screens are your constant on-line instructor. There's a context-sensitive help screen for every field in the program. And with SuperProject Expert's SuperCalc*4/ Lotus* 1-2-3* user interface plus the "pull-down" menu system, even a beginner quickly becomes an expert.

Comprehensive Planning

All the proven professional project management techniques are at your service—PERT, Gantt, and Critical Path Method. And SuperProject Expert brings you added options for maximum control. You can set up unlimited tasks and multiple subprojects, with handy Beginning and End Task Boxes to make linking fast and easy. ASAP, ALAP, MUST, and SPAN scheduling provide complete flexibility. The Probability Analysis shows you best case, likely, and worst case task completion times at a glance. With the Task Gantt Outline, project planning can be performed with outline style hierarchical summarization. Each project phase, forming up to nine outline levels, can collapse and expand the scheduling and cost details of the project.



Built-in word processing capabilities let you attach complete notes to any task. Use up to 5K of text to clarify plans and objectives. And the Outliner, PERT, Gantt, and Work Breakdown structure are tightly integrated, so changes in any one are automatically reflected in all.



Flexible, Comprehensive Reporting

Planning and scheduling alone do not manage projects. There are many people to be kept informed, and it takes timely, clear, and understandable reports to do that. SuperProject Expert provides a wide variety of standard reports and the ability to create unlimited customized reports. All customized reports can be easily defined, and saved with their Select Criteria. Use built-in SIDEWAYS® to print long reports horizontally—even define multiple SIDE-WAYS files and print them using one easy to create macro. And SuperProject Expert lets you choose from over 75 types of printers and plotters, including popular laser printers and large format olotters.

Project tracking is vital, too. SuperProject Expert allows comparisons between actual dates versus planned, scheduled dates versus planned, and Earned Value measured by comparing costs-to-date against projected completion costs utilizing Percentage Complete Status. SuperProject Expert keeps vou on schedule, within budget, and on top!

Effective Communication and Linking

Producing customized charts is easy using SuperProject Expert's built-in interface with SuperCalc¹. In addition, SuperProject Expert exports and imports data in dBase III*. Lotus 1-2-3, and Comma Separated Value formats. Full local area network capabilities support connectivity among departments. And you can take advantage of sophisticated mainframe graphics with our micro-to-mainframe links: CAPLANLINES* to CAPELIPLAN*



Grow With SuperProject Expert

You know how to plan projects, and SuperProject Expert gives you the flexibility to plan your projects your way. Choose your experience level—beginner, intermediate, expert. Or customize the program to best suit your needs.